Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name: Nextel

For period: Jan-02

Prepared by: Robert D. Montgomery

Request Proj./Actual Phase | Request Proj./Actual Phase Il Deployment
PSAP Date Phase | Phase | * Solution | Date Phase Il Phase Il * Solution Status

Chesapeake 8/7/1999 10/30/2001 CAS Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Chesterfield 2/8/2001 10/9/2001 CAS Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Hampton 6/30/1999 3/13/2001 CAS Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Hanover 2/7/2001 10/2/2001 CAS Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Newport News 6/25/1999 3/29/2001 CAS 3/27/2001 _|Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Norfolk 6/28/1999 8/6/2001 CAS 4/1/2001 Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Portsmouth 6/16/1999 3/26/2001 CAS 3/20/2001 _|Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Suffolk 6/21/1999 3/14/2001 CAS 3/26/2001 _|Waiver Approved to 10/02| Hand set solution |Phase | Deployed
Virginia Beach 6/14/1999 11/4/2001 CAS 3/13/2001 | Waiver Approved to 10/02| Hand set solution |Phase | Deployed
'York county 6/14/1999 8/7/2000 CAS Waiver Approved to 10/02| Hand set solution |Phase | Deployed
City of Hopewell 7/26/2001 2/15/2002 CAS Waiver Approved to 10/02| Hand set solution |in progress
City of Williamsburg 2/6/2001 1/15/2002 CAS Waiver Approved to 10/02| Hand set solution |E911 Testing Jan -Testing issues
Henrico 6/15/2000 1/15/2002 CAS Waiver Approved to 10/02| Hand set solution |E911 Testing Jan -Testing issues
Isle of Wright 11/30/2000 2/24/2002 CAS Waiver Approved to 10/02| Hand set solution |in progress
Prince William 4/14/1999 1/25/2002 CAS Waiver Approved to 10/02| Hand set solution |E911 Testing Jan-Testing issues
Richmond 6/29/1999 1/24/2002 CAS Waiver Approved to 10/02| Hand set solution |E911 Testing Jan -Testing issues
South Hampton 8/30/2001 12/14/2001 CAS Waiver Approved to 10/02| Hand set solution |in progress
St James City 12/28/2000 2/8/2002 CAS 4/4/2001 Waiver Approved to 10/02| Hand set solution |in progress
Stafford County 7/26/2001 2/24/2002 CAS Waiver Approved to 10/02| Hand set solution |in progress
City of Petersburg 10/10/2001 4/5/2002 CAS Waiver Approved to 10/02| Hand set solution |in progress
Dinwiddie 10/16/2001 4/15/2002 CAS Waiver Approved to 10/02| Hand set solution |in progress
Emporia 9/17/2001 3/15/2002 CAS Waiver Approved to 10/02| Hand set solution |in progress
Gloucester 10/30/2001 4/15/2002 CAS Waiver Approved to 10/02| Hand set solution |in progress
New Kent 9/17/2001 3/15/2002 CAS Waiver Approved to 10/02| Hand set solution |in progress
Powhatan 7/13/1999 2/15/2002 CAS Waiver Approved to 10/02| Hand set solution |in progress
Prince George 12/10/2001 5/15/2002 CAS Waiver Approved to 10/02| Hand set solution |in progress
Stafford 7/26/2001 2/15/2002 CAS Waiver Approved to 10/02| Hand set solution |in progress
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